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04.11.06.01.01  Soils Subproject Management

AR00004030 PROJECT MANAGEMENT FY06 01AUG06 29SEP06 43 43 0

AR00004080 Project Start 01AUG06* 0 0 0

AR00004040 PROJECT MANAGEMENT FY07 02OCT06 28SEP07 249 249 0

AR00004070 KRCEE Support 30OCT06 28NOV06 20 20 0

AR00004490 3007 Request 15AUG07* 15AUG07 1 1 0

AR00004090 John Russell Soil Piles 04SEP07* 04SEP07 1 1 0

AR00004050 PROJECT MANAGEMENT FY08 01OCT07 30SEP08 251 251 0

AR00004060 PROJECT MANAGEMENT FY09 01OCT08 30SEP09 250 250 0

AR00004061 PROJECT MANAGEMENT FY10 01OCT09 30SEP10 250 250 0

AR00004063 PROJECT MANAGEMENT FY11 01OCT10 30SEP11 250 250 0

AR00004062 PROJECT MANAGEMENT FY12 03OCT11 02MAR12 104 104 0

AR00005063 Project Finish 02MAR12 0 0 0

04.11.06.01.02.01.01  Removal Notification and EE/CA

1RN  Removal Notification

AR00000780 Develop Draft Removal Notification 01DEC06 21DEC06 15 15 0

AR00001610 Internal review of Removal Notification 22DEC06 27DEC06 2 2 0

AR00000790 Issue draft Removal Notification to DOE Tech 28DEC06 0 0 0

AR00001620 Revision to Removal Notification 28DEC06 28DEC06 1 1 0

AR00000800 DOE tech Review Draft Removal Notification 29DEC06 05JAN07 5 5 0

AR00001470 Incorporate Comments from DOE on Draft Rem. Not. 08JAN07 09JAN07 2 2 0

AR00001441 Comments Resolution Meeting with DOE 10JAN07 10JAN07 1 1 0

AR00001401 Incorporate DOE comments into Removal Notificati 11JAN07 12JAN07 2 2 0

AR00001402 Internal Review of Removal Notification 16JAN07 16JAN07 1 1 0

AR00001403 Revise Removal Notification 17JAN07 17JAN07 1 1 0

AR00001404 Issue Removal Notification to DOE Legal 17JAN07 0 0 0

AR00001405 DOE Legal review of Removal Notifcation 18JAN07 24JAN07 5 5 0

AR00001406 Incorporate DOE Legal comments 25JAN07 25JAN07 1 1 0

AR00001407 Internal Review of Removal Notification 26JAN07 26JAN07 1 1 0

AR00001408 Revise Removal Notification 29JAN07 29JAN07 1 1 0

AR00001409 Issue Removal Notification to DOE for transmitta 30JAN07 30JAN07 1 1 0

AR00001482 DOE Issue Final Removal Notification to Reg 30JAN07 0 0 0

AR00001492 Regulator review of Removal Notification 31JAN07 27FEB07 20 20 0

AR00001502 Incorporate Regulator comments 28FEB07 01MAR07 2 2 0

AR00001503 Internal Review of Removal Notification 02MAR07 02MAR07 1 1 0

AR00001504 Revise Removal Notification 05MAR07 05MAR07 1 1 0

AR00001505 Issue Removal Notification to DOE Tech 05MAR07 0 0 0

AR00001506 DOE Tech Review of Removal Notification 06MAR07 07MAR07 2 2 0

AR00001507 Revise with DOE Tech comments 08MAR07 08MAR07 1 1 0

AR00001508 Issue removal Notification to DOE Legal 08MAR07 0 0 0

AR00001509 DOE Legal Review Removal Notificiation 09MAR07 12MAR07 2 2 0

AR00001542 Revise Removal Notification with DOE Legal Comme 13MAR07 13MAR07 1 1 0
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AR00001511 Internal review of Removal Notification 14MAR07 14MAR07 1 1 0

AR00001513 Issue Removal Notification to DOE for transmitta 15MAR07 0 0 0

AR00001543 Revise Removal Notification 15MAR07 15MAR07 1 1 0

AR00001514 DOE Issue Removal Notification to Regs 16MAR07 0 0 0

AR00001512 Regulator Review/Approval Removal Notification 19MAR07 16APR07 20 20 0

AR00001522 Approval of Removal Notification 16APR07 0 0 0

AR00000770 EE/CA 01DEC06 02NOV07 232* 232* 0

AR00000810 Develop D0 EE/CA 01DEC06 14FEB07 50 50 0

AR00001210 PRS Peer Review 15FEB07 28FEB07 10 10 0

AR00001220 Revision to EE/CA 01MAR07 05MAR07 3 3 0

AR00001660 PRS Tech Editing 06MAR07 08MAR07 3 3 0

AR00001670 Revision to EE/CA 09MAR07 12MAR07 2 2 0

AR00000811 INTERNAL REVIEW (PRS Mgmt and Legal) 13MAR07 19MAR07 5 5 0

AR00000821 INCORPORATE COMMENTS FROM INTERNAL REVIEW 20MAR07 22MAR07 3 3 0

AR00000820 Issue D0 EE/CA to DOE 22MAR07 0 0 0

AR00000830 DOE Review D0 EE/CA 23MAR07 05APR07 10 10 0

AR00000970 Develop Comment Response Table 09APR07 11APR07 3 3 0

AR00000980 COMMENT RESOLUTION MEETING WITH DOE 12APR07 12APR07 1 1 0

AR00000840 Revise draft D0 with DOE Tech comments 13APR07 26APR07 10 10 0

AR00000960 INTERNAL REVIEW (PRS Mgmt and Legal) 27APR07 03MAY07 5 5 0

AR00000990 REVISE THE DRAFT D0 04MAY07 08MAY07 3 3 0

AR00000850 Issue D1 EE/CA to DOE FOR LEGAL REVIEW 08MAY07 0 0 0

AR00000860 DOE LEGAL REVIEW 09MAY07 29JUN07 37 37 0

AR00001000 REVISE DRAFT D1 WITH DOE LEGAL COMMENTS 02JUL07 24JUL07 15 15 0

AR00001010 INTERNAL/DOE CERTIFICATION/REPRODUCTION 25JUL07 07AUG07 10 10 0

AR00000870 DOE Issue D1 EE/CA to EPA/KY 07AUG07 0 0 0

AR00000880 EPA/KY Review D1 EE/CA 08AUG07 05SEP07 20 20 0

AR00000890 DEVELOP COMMENT RESPONSE SUMMARY 06SEP07 07SEP07 2 2 0

AR00001020 INTERNAL/DOE TECH REVIEW OF CRS 10SEP07 10SEP07 1 1 0

AR00001030 REVISION TO CRS 11SEP07 11SEP07 1 1 0

AR00001040 ISSUE CRS FOR DOE LEAGL REVIEW 12SEP07 12SEP07 1 1 0

AR00001050 DOE LEGAL REVIEW OF CRS 13SEP07 14SEP07 2 2 0

AR00001060 REVISION TO CRS 17SEP07 17SEP07 1 1 0

AR00001070 DOE ISSUE CRS TO REGULATORS 18SEP07 18SEP07 1 1 0

AR00001080 CRS MEETING WITH REGULATORS AND DOE 19SEP07 19SEP07 1 1 0

AR00001090 INCORPORATE COMMENTS INTO D2 EE/CA 20SEP07 21SEP07 2 2 0

AR00001400 INTERNAL/DOE TECH REVIEW OF D2 EE/CA 24SEP07 25SEP07 2 2 0

AR00000900 Issue D2 EE/CA to DOE FOR LEGAL REVIEW 26SEP07 0 0 0

AR00001410 REVISION TO D2 EE/CA 26SEP07 26SEP07 1 1 0

AR00000910 DOE LEGAL REVIEW OF D2 EE/CA 27SEP07 01OCT07 3 3 0

AR00001420 REVISION TO D2 EE/CA 02OCT07 02OCT07 1 1 0

AR00000920 DOE Issue D2 EE/CA to EPA/KY 03OCT07 0 0 0

AR00001430 INTERNAL/DOE CERTIFICATION/REPRODUCTION 03OCT07 03OCT07 1 1 0

AR00000930 EPA/KY Review D2 EE/CA 04OCT07 02NOV07 22 22 0

AR00000940 EPA/KY Approve D2 EE/CA 02NOV07 0 0 0

AR00000950 Public comment period 05NOV07 26DEC07 34 34 0

AR00001180 CLOSE OF PUBLIC COMMENTS ON EE/CA 26DEC07 0 0 0
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04.11.06.01.02.01.02  Action Memorandum

AR00001100 Action Memorandum/LUCIP 03JUL07 23JUN08 244* 244* 0

AR00001110 Prepare D0 Action Memorandum/LUCIP 03JUL07 30AUG07 41 41 0

AR00001330 PRS Peer Review 31AUG07 07SEP07 5 5 0

AR00001570 Revision to Action Memorandum/LUCIP 10SEP07 14SEP07 5 5 0

AR00001680 PRS Tech Editing 17SEP07 19SEP07 3 3 0

AR00001690 Revision to Action Memo/LUCIP 20SEP07 21SEP07 2 2 0

AR00001120 INTERNAL REVIEW (PRS Mgmt and Legal) 24SEP07 28SEP07 5 5 0

AR00001480 INCORPORATE COMMENTS FROM INTERNAL REVIEW 01OCT07 05OCT07 5 5 0

AR00001130 Issue D0 Action Memorandum/LUCIP to DOE 05OCT07 0 0 0

AR00001140 DOE REVIEWS D0 Action Memorandum/LUCIP 08OCT07 19OCT07 10 10 0

AR00001200 Develop Comment Response Table 22OCT07 25OCT07 4 4 0

AR00001160 COMMENT RESOLUTIONS MEETING WITH DOE 26OCT07 26OCT07 1 1 0

AR00001190 REVISE DRAFT D0 WITH DOE TECH COMMENTS 29OCT07 02NOV07 5 5 0

AR00001150 INTERNAL REVIEW (PRS Mgmt and Legal) 05NOV07 09NOV07 5 5 0

AR00001170 REVISE THE DRAFT D0 12NOV07 14NOV07 3 3 0

AR00001230 ISSUE Action Memorandum/LUCIP (D1) TO DOE LEGAL 14NOV07 0 0 0

AR00001240 DOE LEGAL REVIEW OF D1 ACTION MEMO/LUCIP 15NOV07 30NOV07 10 10 0

AR00001440 REVISE D1 ACTION MEMO/LUCIP W/ DOE LEGAL COMMENT 03DEC07 06DEC07 4 4 0

AR00001580 ISSE D1 ACTION MEMO/LUCIP TO DOE HQ 06DEC07 0 0 0

AR00001590 DOE HQ REVIEW 07DEC07 10JAN08 22 22 0

AR00001630 Close of Public Comment Period for EE/CA 26DEC07 0 0 0

AR00001640 Incorporate Public Comments into AM/LUCIP 27DEC07 03JAN08 5 5 0

AR00001650 Comment Resolution with DOE 11JAN08 11JAN08 1 1 0

AR00001600 INCORPORATE DOE HQ COMMENTS 14JAN08 15JAN08 2 2 0

AR00001450 INTERNAL/DOE CERTIFICATION/REPRODUCTION 16JAN08 23JAN08 5 5 0

AR00001250 DOE ISSUE Action Memorandum/LUCIP TO EPA/KY (D1) 25JAN08 0 0 0

AR00001260 EPA/KY REVIEW D1 Action Memorandum/LUCIP 28JAN08 25FEB08 21 21 0

AR00001270 DEVELOP COMMENT RESPONSE SUMMARY 26FEB08 27FEB08 2 2 0

AR00001280 INTERNAL/DOE TECH REVIEW OF CRS 28FEB08 28FEB08 1 1 0

AR00001290 REVISION TO CRS 29FEB08 29FEB08 1 1 0

AR00001300 ISSUE CRS FOR DOE LEGAL REVIEW 03MAR08 03MAR08 1 1 0

AR00001460 DOE LEGAL REVIEW OF CRS 04MAR08 05MAR08 2 2 0

AR00001490 REVISION TO CRS 06MAR08 06MAR08 1 1 0

AR00001500 DOE ISSUE CRS TO REGULATORS 07MAR08 07MAR08 1 1 0

AR00001510 CRS MEETING WITH REGULATORS AND DOE 10MAR08 10MAR08 1 1 0

AR00001520 INCORPORATE COMMENTS INTO D2 ACTION MEMO 11MAR08 12MAR08 2 2 0

AR00001530 INTERNAL/DOE TECH REIVEW OF D2 ACTION MEMO 13MAR08 14MAR08 2 2 0

AR00001310 ISSUE Action Memorandum/LUCIP (D2) TO DOE 17MAR08 0 0 0

AR00001540 REVISION TO D2 ACTION MEMO/LUCIP 17MAR08 17MAR08 1 1 0

AR00001320 DOE LEGAL REVIEW OF D2 ACTION MEMO/LUCIP 18MAR08 24MAR08 4 4 0

AR00001550 REVISION TO D2 ACTION MEMO/LUCIP 25MAR08 25MAR08 1 1 0

AR00001560 INTERNAL/DOE CERTIFICATION/REPRODUCTION 26MAR08 26MAR08 1 1 0

AR00001561 DOE ISSUE Action Memorandum/LUCIP TO EPA/KY (D2) 26MAR08 0 0 0

AR00001340 EPA/KY REVIEW AND APPROVE Action Memo/LUCIP 27MAR08 24APR08 21 21 0

AR00001350 DOE RECEIVE EPA/KY APPROVAL OF AM/LUCIP 24APR08 0 0 0

AR00001360 Action Memorandum SIGNATURE 25APR08 22MAY08 20 20 0

AR00001370 ISSUE SIGNED Action Memorandum TO EPA/KDEP 22MAY08 0 0 0

AR00001380 EPA/KDEP Action Memorandum SIGNATURE 23MAY08 23JUN08 21 21 0

AR00001390 EPA/KDEP RETURN SIGNED Action Memorandum 23JUN08 0 0 0
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04.11.06.01.02.01.03  Removal Action Work Plan

AR00002010 REMOVAL ACTION WORK PLAN 24SEP07 24SEP08 252* 252* 0

AR00002020 PREPARE REMOVAL ACTION WORK PLAN 24SEP07 18DEC07 60 60 0

AR00002270 PRS Peer Review 19DEC07 04JAN08 10 10 0

AR00002290 Revision to Removal Action Work Plan 07JAN08 11JAN08 5 5 0

AR00002740 PRS Tech Editing 14JAN08 18JAN08 5 5 0

AR00002750 Revision to RAWP 22JAN08 28JAN08 5 5 0

AR00002030 INTERNAL REVIEW (D0) RAWP 29JAN08 11FEB08 10 10 0

AR00002040 INCORPORATE COMMENTS FROM INTERNAL REVIEW (D0) 12FEB08 18FEB08 5 5 0

AR00002050 ISSUE REMOVAL ACTION WORK PLAN TO DOE (D0) 18FEB08 0 0 0

AR00002060 DOE REVIEW OF REMOVAL ACTION WORK PLAN 19FEB08 17MAR08 20 20 0

AR00002090 Develop Comment Response Table 18MAR08 25MAR08 5 5 0

AR00002100 COMMENT RESOLUTION MEETING WITH DOE 26MAR08 26MAR08 1 1 0

AR00002070 REVISE DRAFT D0 WITH DOE TECH COMMENTS 27MAR08 09APR08 10 10 0

AR00002080 INTERNAL REVIEW (PRS Mgmt and Legal) 10APR08 16APR08 5 5 0

AR00002110 REVISE THE DRAFT D0 17APR08 23APR08 5 5 0

AR00002130 ISSUE RAWP (D1) TO DOE FOR LEGAL REVIEW 23APR08 0 0 0

AR00002120 DOE LEGAL REVIEW OF D1 RAWP 24APR08 21MAY08 20 20 0

AR00002140 REVISE THE D1 RAWP WITH DOE LEGAL COMMENTS 22MAY08 05JUN08 10 10 0

AR00002260 INTERNAL/DOE CERTIFICATION/REPRODUCTION 06JUN08 19JUN08 10 10 0

AR00002150 DOE ISSUE RA WORK PLAN TO EPA/KY (D1) 23JUN08 0 0 0

AR00002160 EPA/KY REVIEW REMOVAL ACTION WORK PLAN 24JUN08 24JUL08 21 21 0

AR00002170 DEVELOP COMMENT RESPONSE SUMMARY 25JUL08 28JUL08 2 2 0

AR00002180 INTERNAL/DOE TECH REVIEW OF CRS 29JUL08 29JUL08 1 1 0

AR00002190 REVISION TO CRS 30JUL08 30JUL08 1 1 0

AR00002200 ISSUE CRS FOR DOE LEGAL REVIEW 31JUL08 31JUL08 1 1 0

AR00002280 DOE LEGAL REVIEW OF CRS 01AUG08 04AUG08 2 2 0

AR00002300 REVISION TO CRS 05AUG08 05AUG08 1 1 0

AR00002570 DOE ISSUE CRS TO REGULATORS 06AUG08 06AUG08 1 1 0

AR00002580 CRS MEETING WITH REGULATORS AND DOE 07AUG08 07AUG08 1 1 0

AR00002590 INCORPORATE COMMENTS INTO D2 RAWP 08AUG08 11AUG08 2 2 0

AR00002600 INTERNAL/DOE TECH REVIEW OF D2 RAWP 12AUG08 13AUG08 2 2 0

AR00002210 ISSUE RAWP (D2) TO DOE FOR LEGAL REVIEW 14AUG08 0 0 0

AR00002610 REVISION TO D2 RAWP 14AUG08 14AUG08 1 1 0

AR00002220 DOE LEGAL REVIEW 15AUG08 21AUG08 5 5 0

AR00002620 REVISION TO D2 RAWP 22AUG08 22AUG08 1 1 0

AR00002230 DOE ISSUE RA WORK PLAN TO EPA/KY (D2) 25AUG08 0 0 0

AR00002630 INTERNAL/DOE CERTIFICATION/REPRODUCTION 25AUG08 25AUG08 1 1 0

AR00002240 EPA/KY REVIEW OF REMOVAL ACTION WORK PLAN 26AUG08 24SEP08 21 21 0

AR00002250 EPA/KY APPROVAL OF REMOVAL ACTION WORK PLAN 24SEP08 0 0 0

04.11.06.01.02.01.04  Removal Action Completion Report

AR00002320 REMOVAL ACTION COMPLETION REPORT 06FEB09 20NOV09 201* 201* 0

AR00002330 PREPARE REMOVAL ACTION COMPLETION REPORT 06FEB09 01MAY09 60 60 0

AR00002780 PRS Peer Review 04MAY09 08MAY09 5 5 0

AR00002790 Revision to Removal Action Completion Report 11MAY09 13MAY09 3 3 0

AR00002800 PRS Tech Editing 14MAY09 18MAY09 3 3 0

AR00002810 Revision to RACR 19MAY09 20MAY09 2 2 0

FY07 FY08 FY09 FY10 FY11 FY12 FY13 FY14 FY15 FY16

Sheet 4 of 19



Sheet 5 of 19

Activity

ID

Activity

Description

Early

Start

Early

Finish

Orig

Dur

Rem

Dur

%

Comp

AR00002340 INTERNAL REVIEW (D0) REMOVAL ACTION COMP RPT 21MAY09 27MAY09 4 4 0

AR00002350 INCORPORATE COMMENTS FROM INTERNAL REVIEW (D0) 28MAY09 01JUN09 3 3 0

AR00002360 ISSUE DRAFT REMOVAL ACTION REPORT TO DOE (D0) 01JUN09 0 0 0

AR00002370 DOE REVIEW DRAFT REMOVAL ACTION COMPL RPT 02JUN09 15JUN09 10 10 0

AR00002400 develop Comment Response Table 16JUN09 22JUN09 5 5 0

AR00002410 COMMENT RESOLUTION MEETING WITH DOE 23JUN09 23JUN09 1 1 0

AR00002380 REVISE DRAFT D0 WITH DOE TECH COMMENTS 24JUN09 25JUN09 2 2 0

AR00002390 INTERNAL REVIEW (PRS MGMT AND LEGAL) 26JUN09 29JUN09 2 2 0

AR00002420 REVISE THE DRAFT D0 30JUN09 01JUL09 2 2 0

AR00002440 ISSUE REMOVAL ACTION COMPL REPORT (D1) TO DOE 01JUL09 0 0 0

AR00002430 DOE LEGAL REVIEW 06JUL09 17JUL09 10 10 0

AR00002450 REVISE THE D1 RACR WITH DOE LEGAL COMMENTS 20JUL09 21JUL09 2 2 0

AR00002640 INTERNAL/DOE CERTIFICATION/REPRODUCTION 22JUL09 28JUL09 5 5 0

AR00002460 DOE ISSUE REMOVAL ACTION RPT TO EPA/KDEP (D1) 28JUL09 0 0 0

AR00002470 EPA/KDEP REVIEW DRAFT REMOVAL ACTION COMP REPORT 29JUL09 23SEP09 40 40 0

AR00002480 DEVELOP COMMENT RESPONSE SUMMARY 24SEP09 25SEP09 2 2 0

AR00002490 INTERNAL/DOE TECH REVIEW OF CRS 28SEP09 28SEP09 1 1 0

AR00002500 REVISION TO CRS 29SEP09 29SEP09 1 1 0

AR00002510 ISSUE CRS FOR DOE LEGAL REVIEW 30SEP09 30SEP09 1 1 0

AR00002650 DOE LEGAL REVIEW OF CRS 01OCT09 02OCT09 2 2 0

AR00002660 REVISION TO CRS 05OCT09 05OCT09 1 1 0

AR00002670 DOE ISSUE CRS TO REGULATORS 06OCT09 06OCT09 1 1 0

AR00002680 CRS MEETING WITH REGULATORS AND DOE 07OCT09 07OCT09 1 1 0

AR00002690 INCORPORATE COMMENTS INTO D2 RACR 08OCT09 09OCT09 2 2 0

AR00002700 INTERNAL/DOE TECH REVIEW OF D2 RACR 12OCT09 12OCT09 1 1 0

AR00002520 ISSUE REMOVAL ACTION COMPL REPORT (D2) TO DOE 13OCT09 0 0 0

AR00002710 REVISION TO D2 REMOVAL ACTION COMPL REPORT 13OCT09 13OCT09 1 1 0

AR00002530 DOE LEGAL REVIEW OF D2 RACR 14OCT09 16OCT09 3 3 0

AR00002720 REVISION TO D2 REMOVAL ACTION COMPLETION RPT 19OCT09 19OCT09 1 1 0

AR00002730 INTERNAL/DOE CERTIFICATION/REPRODUCTION 20OCT09 22OCT09 3 3 0

AR00002540 DOE ISS REMOVL ACTION COMPL RPT TO EPA/KDEP (D2) 22OCT09 0 0 0

AR00002550 EPA/ KDEP REVIEW REMOVAL ACTION COMPL REPORT 23OCT09 20NOV09 21 21 0

AR00002560 EPA/KDEP APPROVE REMOVAL ACTION COMPL RPT 20NOV09 0 0 0

04.11.06.01.02.02  Soils Removal Action of 3 Facilities

1SAP  Sampling and Analysis Plan

AR00002371 Develop SAP for waste characterization 23MAY08 06JUN08 10 10 0

AR00002381 Review of SAP 09JUN08 13JUN08 5 5 0

AR00002391 Revise SAP 16JUN08 20JUN08 5 5 0

AR00002401 Review and approval of SAP 23JUN08 27JUN08 5 5 0

AR00002441 Develop SOW for Laboratory 23JUN08 27JUN08 5 5 0

AR00002421 Sampling of 3 Facilities 30JUN08 22JUL08 15 15 0

AR00002431 Analysis of Samples 23JUL08 08SEP08 33 33 0

2MOB  Mobilization Activities

AR00002341 DEVELOP EXCAVATION PERMITS 28AUG08 04SEP08 5 5 0

AR00002351 MARKING OF UTILITIES 05SEP08 18SEP08 10 10 0

AR00002318 DEVELOP AND APPROVE LANDFILL PACKAGES 09SEP08 30SEP08 16 16 0

AR00002329 MOBILIZATION (INCLUDING TRAINING) 09SEP08 22SEP08 10 10 0

AR00002331 DRY RUN IFR 09SEP08 11SEP08 3 3 0

AR00002361 IFR 25SEP08 30SEP08 4 4 0

AR00002451 START FIELD WORK 01OCT08 0 0 0
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3C-410  C-41-B Sludge Lagoon

AR00002316 410 B Sludge Lagoon 01OCT08 29DEC08 60 60 0

AR00002436 C-410 GAP 01OCT08 29DEC08 60 60 0

AR00002336 Sample Analysis 29OCT08 28JAN09 60 60 0

AR00002326 C-410 B Site Restoration 30DEC08 06JAN09 5 5 0

AR00002322 DEMOBILIZATION 07JAN09 13JAN09 5 5 0

AR00002405 Develop DOT paperwork for 410-b 29JAN09 18FEB09 15 15 0

AR00002411 Develop OSSMR package for 410-B 29JAN09 18FEB09 15 15 0

AR00002402 Conduct OSSMR and receive approval for 410-B 19FEB09 23FEB09 3 3 0

AR00002406 Waste disposition to off-site Landfill for 410-B 24FEB09 09MAR09 10 10 0

AR00002417 c-410-B waste GAP 24FEB09 09MAR09 10 10 0

AR00002437 Decon of tanks c-410 10MAR09 19MAR09 8 8 0

AR00002446 Waste Receive at Envirocare 10MAR09 06APR09 20 20 0

AR00002310 SOILS REMOVAL COMPLETE 02APR09 0 0 0

4C-403  C-403 Neutralization Pit

AR00002319 C-403 Neutralization Pit 01OCT08 13JAN09 70 70 0

AR00002426 C-403 Neut Pit GAP 01OCT08 13JAN09 70 70 0

AR00002359 Sample analysis 29OCT08 11FEB09 70 70 0

AR00002339 C403 Site Restoration 14JAN09 28JAN09 10 10 0

AR00002349 Demobilization 29JAN09 30JAN09 2 2 0

AR00002407 Develop DOT paperwork for c403 12FEB09 04MAR09 15 15 0

AR00002412 Develop OSSMR package for C403 12FEB09 04MAR09 15 15 0

AR00002403 Conduct OSSMR and receive approval for c403 05MAR09 09MAR09 3 3 0

AR00002408 Waste disposition to off-site Landfill for c403 10MAR09 23MAR09 10 10 0

AR00002418 C-403 Shipping GAP 10MAR09 23MAR09 10 10 0

AR00002427 Decon of Tanks c-403 24MAR09 02APR09 8 8 0

AR00002428 Waste Received at Envirocare 24MAR09 21APR09 20 20 0

5C-218  C-218 Firing Range

AR00002413 Develop OSSMR package for c-218 09SEP08 22SEP08 10 10 0

AR00002404 Conduct OSSMR and receive approval for c-218 23SEP08 25SEP08 3 3 0

AR00002337 C-218 Firing Range 01OCT08 29DEC08 60 60 0

AR00002357 C-218 Sample analysis for verification 01OCT08 28JAN09 80 80 0

AR00002409 Develop DOT paperwork for c-218 01OCT08 29DEC08 60 60 0

AR00002414 Waste disposition to off-site Landfill for c-218 01OCT08 29DEC08 60 60 0

AR00002416 C-218  GAP 01OCT08 29DEC08 60 60 0

AR00002424 Waste received at Enviromental Quality 03OCT08 31DEC08 60 60 0

AR00002347 C-218 Site Restoration 29JAN09 30JAN09 2 2 0

AR00002367 Demobilization 02FEB09 03FEB09 2 2 0

RNPROC  Procurement

AR00003001 Develop technical scope 22MAY08 05JUN08 10 10 0

AR00003003 Develop Exhibits for RFP 04JUN08 01JUL08 20 20 0

AR00003000 Develop SOW for USEC Laboratory 06JUN08 07JUL08 20 20 0

AR00003002 Identify Material for Purchasing 06JUN08 26JUN08 15 15 0

AR00003004 Labor Determination 06JUN08 12JUN08 5 5 0

AR00003005 Purchasing of Material 27JUN08 08JUL08 6 6 0

AR00003006 Procurement review of RFP 02JUL08 10JUL08 5 5 0

AR00003007 SOW for Laboratory Awarded 08JUL08 14JUL08 5 5 0
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AR00003008 Issue RFP to Bidders 10JUL08 0 0 0

AR00003009 Bid development for RFP 11JUL08 07AUG08 20 20 0

AR00003010 Review Bid Proposals 08AUG08 21AUG08 10 10 0

AR00003020 DOE approval of award 22AUG08 28AUG08 5 5 0

AR00003011 Award Subcontract for piling 29AUG08 29AUG08 1 1 0

RNTRAIN  Training

AR00003012 Develop Training Matrix 11JUL08 31JUL08 15 15 0

RNWP  Work Package

4  RWP

AR00003031 Develop RWP 11JUL08 28JUL08 12 12 0

5  UCD

AR00003032 Develop UCD 11JUL08 25JUL08 11 11 0

6  Work Procedure

AR00003033 Develop Work Procedure 08AUG08 27AUG08 14 14 0

04.11.06.01.03.02.01  Remedial Investigation Work Plan

AR00005133 PREPARE RI SCOPING DOCUMENT 08MAR07 03MAY07 40 40 0

AR00005143 TECHNCIAL REVIEW OF SCOPING DOCUMENT 04MAY07 17MAY07 10 10 0

AR00005153 REVISION TO SCOPING DOCUMENT 18MAY07 24MAY07 5 5 0

AR00005333 PRS TECH EDITING 25MAY07 30MAY07 3 3 0

AR00005343 REVISION TO SCOPING DOCUMENT 31MAY07 01JUN07 2 2 0

AR00005163 PRS INTERNAL REVIEW 04JUN07 08JUN07 5 5 0

AR00005173 INCORPORATE COMMENTS 11JUN07 15JUN07 5 5 0

AR00005183 ISSUE RI SCOPING DOCUMENTS TO DOE (D0) 15JUN07 0 0 0

AR00005193 DOE TECH REVIEW OF D0 SCOPING DOCUMENT 18JUN07 29JUN07 10 10 0

AR00005223 DEVELOP COMMENT RESPONSE TABLE 02JUL07 03JUL07 2 2 0

AR00005233 COMMENT RESOLUTION MEETING WITH DOE 06JUL07 06JUL07 1 1 0

AR00005203 REVISE DRAFT D0 WITH DOE TECH COMMENTS 09JUL07 13JUL07 5 5 0

AR00005213 INTERNAL COMMENT RESOLUTION REVIEW 16JUL07 18JUL07 3 3 0

AR00005243 REVISE THE DRAFT D0 19JUL07 20JUL07 2 2 0

AR00005253 SUBMIT D1 SCOPING DOCUMENT TO DOE LEGAL 20JUL07 0 0 0

AR00005263 DOE LEGAL REVIEW 23JUL07 03AUG07 10 10 0

AR00005273 REVISE DRAFT D1 WITH DOE LEGAL COMMENTS 06AUG07 10AUG07 5 5 0

AR00005283 INTERNAL/DOE CERTIFICATION/REPRODUCTION 13AUG07 17AUG07 5 5 0

AR00005293 DOE ISSUE SCOPING DOCUMENT TO EPA/KDEP (D1) 17AUG07 0 0 0

AR00005303 EPA/KDEP REVIEW 20AUG07 20NOV07 66 66 0

AR00005313 RI/FS SCOPING MEETING 21NOV07 21NOV07 1 1 0

AR00005092 REMEDIAL INVESTIGATION  WORK PLAN 26NOV07 16APR09 348* 348* 0

AR00005093 PREPARE D-1 RI WORK PLAN 26NOV07 21FEB08 60 60 0

AR00005323 SCOPING DOCUMENT RESOLUTION 26NOV07 21DEC07 20 20 0

AR00005094 PRS Peer Review 22FEB08 13MAR08 15 15 0

AR00005095 Revision to Draft D0 RI WP based on Peer Rev 14MAR08 20MAR08 5 5 0

AR00005135 PRS TECH EDITING 24MAR08 28MAR08 5 5 0

AR00005145 REVISE RI/WP 31MAR08 04APR08 5 5 0

AR00005096 INTERNAL REVIEW D0 (PRS Mgmt and Legal) 07APR08 25APR08 15 15 0

AR00005097 INCORPORATE COMMENTS FROM INTERNAL REVIEW 28APR08 09MAY08 10 10 0

AR00005098 SUBMIT D0 RI WP TO DOE FOR TECH REVIEW 09MAY08 0 0 0

AR00005099 DOE TECH REVIEW D0 REPORT 12MAY08 09JUN08 20 20 0

AR00005102 DEVELOP COMMENT RESPONSE TABLE 10JUN08 16JUN08 5 5 0

FY07 FY08 FY09 FY10 FY11 FY12 FY13 FY14 FY15 FY16

Sheet 7 of 19



Sheet 8 of 19

Activity

ID

Activity

Description

Early

Start

Early

Finish

Orig

Dur

Rem

Dur

%

Comp

AR00005103 COMMENT RESOLUTION MEETING WITH DOE 17JUN08 17JUN08 1 1 0

AR00005100 REVISE DRAFT D0 WITH DOE TECH COMMENTS 18JUN08 01JUL08 10 10 0

AR00005101 INTERNAL REVIEW (PRS Mgmt and Legal) 02JUL08 10JUL08 5 5 0

AR00005104 REVISE THE DRAFT D0 11JUL08 17JUL08 5 5 0

AR00005105 SUBMIT D1 RI WP TO DOE FOR LEGAL REVIEW 17JUL08 0 0 0

AR00005106 DOE LEGAL REVIEW 18JUL08 14AUG08 20 20 0

AR00005107 REVISE DRAFT D1 WITH DOE LEGAL COMMENTS 15AUG08 28AUG08 10 10 0

AR00005108 INTERNAL/DOE CERTIFICATION/REPRODUCTION 29AUG08 12SEP08 10 10 0

AR00005109 DOE SUBMIT D1 RI WP TO REGULATORS 12SEP08 0 0 0

AR00005110 EPA/KY REVIEW RI WORK PLAN 15SEP08 10DEC08 61 61 0

AR00005130 Regulator Extension 11DEC08 13JAN09 21 21 0

AR00005111 RECEIVE REGULATOR COMMENTS 13JAN09 0 0 0

AR00005112 Develop Comment Response Summary (CRS) package 14JAN09 16JAN09 3 3 0

AR00005113 Internal/DOE tech review of CRS package 20JAN09 21JAN09 2 2 0

AR00005114 Revision to Comment Response Summary 22JAN09 22JAN09 1 1 0

AR00005115 Issue CRS package for DOE Legal Review 23JAN09 23JAN09 1 1 0

AR00005116 DOE Legal Review of CRS package 26JAN09 27JAN09 2 2 0

AR00005117 Revision to CRS package 28JAN09 28JAN09 1 1 0

AR00005118 DOE issue CRS package to Regulators 29JAN09 29JAN09 1 1 0

AR00005119 CRS Meeting with Regulators & DOE 03FEB09 03FEB09 1 1 0

AR00005120 Incorporate comments into D2 RI Work Plan 04FEB09 10FEB09 5 5 0

AR00005121 Internal/DOE tech review of D2 RI Work Plan 11FEB09 17FEB09 5 5 0

AR00005122 Revision to D2 RI Work Plan 18FEB09 20FEB09 3 3 0

AR00005123 ISSUE RI REPORT (D2) TO DOE FOR LEGAL REVIEW 20FEB09 0 0 0

AR00005124 DOE LEGAL REVIEW OF D2 RI REPORT 23FEB09 06MAR09 10 10 0

AR00005125 REVISION TO D2 RI WORK PLAN 09MAR09 11MAR09 3 3 0

AR00005126 INTERNAL/DOE CERTIFICATION/REPRODUCTION 12MAR09 16MAR09 3 3 0

AR00005127 DOE ISSUE RI WORK PLAN TO EPA/KY (D2) 16MAR09 0 0 0

AR00005128 EPA/KY REVIEW OF RI WORK PLAN 17MAR09 16APR09 22 22 0

AR00005129 EPA/KY APPROVAL OF RI WORK PLAN 16APR09 0 0 0

04.11.06.01.03.02.02  Remedial Investigation

RNPROC  Procurement

AR00005000 Develop technical scope 11DEC08 26DEC08 10 10 0

AR00005001 Develop Exhibits for RFP 23DEC08 23JAN09 20 20 0

AR00005004 Labor Determination 29DEC08 05JAN09 5 5 0

AR00005006 Procurement review of RFP 26JAN09 30JAN09 5 5 0

AR00005008 Issue RFP to Bidders 30JAN09 0 0 0

AR00005009 Bid development for RFP 02FEB09 20FEB09 15 15 0

AR00005010 Review Bid Proposals 23FEB09 27FEB09 5 5 0

AR00005002 Develop SOW for USEC Laboratory 25FEB09 24MAR09 20 20 0

AR00005003 Identify Material for Purchasing 25FEB09 17MAR09 15 15 0

AR00005020 DOE Consent to Award 02MAR09 13MAR09 10 10 0

AR00005011 Award Subcontract for drilling 13MAR09 13MAR09 1 1 0

AR00005005 Purchasing of Material 18MAR09 25MAR09 6 6 0

AR00005007 SOW for Laboratory Awarded 25MAR09 31MAR09 5 5 0

RNTRAIN  Training

AR00005012 Develop Training Matrix 02FEB09 20FEB09 15 15 0
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RNWP  Work Package

4  RWP

AR00005031 Develop RWP 17MAR09 01APR09 12 12 0

5  UCD

AR00005032 Develop UCD 17MAR09 31MAR09 11 11 0

6  Work Procedure

AR00005033 Develop Work Procedure 17MAR09 03APR09 14 14 0

AR00005035 MOBILIZATION (INCLUDING TRAINING) 16MAR09 27MAR09 10 10 0

AR00005034 DEVELOP EXCAVATION PERMITS 17MAR09 30MAR09 10 10 0

AR00005036 MARKING OF UTILITIES 31MAR09 14APR09 10 10 0

AR00005037 DRY RUN IFR 06APR09 08APR09 3 3 0

AR00005038 IFR 09APR09 15APR09 4 4 0

AR00005039 Soils Sampling 17APR09 14JUL09 60 60 0

AR00005040 Sample Analysis 17APR09 25AUG09 90 90 0

AR00005048 START FIELD WORK 17APR09 0 0 0

AR00005045 DEMOBILIZATION 15JUL09 28JUL09 10 10 0

AR00005047 DEVELOP AND APPROVE LANDFILL PACKAGES 26AUG09 23SEP09 20 20 0

AR00005139 Contract with offsite disposal facility 26AUG09 01SEP09 5 5 0

AR00005051 Develop DOT paperwork 02SEP09 09SEP09 5 5 0

AR00005052 Waste disposition to off-site Landfill 10SEP09 16SEP09 5 5 0

AR00005059 WASTE RECEIVED AT ENVIROCARE 21SEP09 25SEP09 5 5 0

AR00005049 DISPOSAL OF IDW TO U LANDFILL 24SEP09 30SEP09 5 5 0

AR00005053 SOILS INVESTIGATION COMPLETE 30SEP09 0 0 0

04.11.06.01.05.01  Addendum 1A

AB  Site Survey Topographical Anomolies

AR00004100 Land Survey (Visual with/GPS Logging) 08DEC06 22DEC06 11 11 0

AR00004200 Preliminary Work 08DEC06 10JAN07 21 21 0

AR00004220 M&I 07 08DEC06 28SEP07 202 202 0

AR00004110 Civil Survey 27DEC06 09JAN07 9 9 0

AR00004450 Authorized Limits Request 08FEB07 28SEP07 162 162 0

AR00004460 Issue Authorized Limits Request to DOE 28SEP07 0 0 0

AR00004230 M&I 08 01OCT07 30SEP08 251 251 0

AR00004470 DOE/Approve Authorized Limits Request 01OCT07 30OCT07 22 22 0

AR00004480 Implementation of new Authorized Limits 31OCT07 30NOV07 21 21 0

AR00004240 M&I 09 01OCT08 30SEP09 250 250 0

AC  Sampling & Analysis Plan

AR00004120 Sampling & Analysis Plan 08DEC06 16JAN07 24 24 0

AR00004130 DOE Review SAP 17JAN07 30JAN07 10 10 0

AR00004140 Incorporate DOE Comments on SAP 31JAN07 09FEB07 8 8 0

AR00004150 KDEP/EPA Review of SAP 12FEB07 13MAR07 22 22 0

AR00004370 Incorporate KDEP/EPA Comments 14MAR07 27APR07 32 32 0

AR00004160 SAP Final Review/Approved 30APR07 02APR08 232 232 0

AD  Site Preparation - Characterization

AR00004170 Work Packages 27DEC06 30MAR07 66 66 0

AR00004180 Prepare SIte-Specific Health and Safety Plan 27DEC06 16MAR07 56 56 0

AR00004210 Cultural and T&E Survey/Analysis 10JAN07 16MAR07 47 47 0
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AR00004190 Prepare Waste Management Documentation 18JAN07 16MAR07 42 42 0

AR00004260 Internal Field Review 04APR07 09APR07 3 3 0

AR00004250 Clear and Grub 23JUL07 29AUG07 28 28 0

AE  Characterization

AR00004270 Radiological Survey 08DEC06 22DEC06 11 11 0

AR00004280 Soil Sampling 23JUL07 29AUG07 28 28 0

AR00004290 Vegetation Sampling 23JUL07 29AUG07 28 28 0

AR00004300 Sample Analysis 30AUG07 28SEP07 21 21 0

AR00004310 Sample Validation 01OCT07 21APR08 139 139 0

AF  Data Analysis

AR00004340 Data Analysis Plan 01AUG07 28SEP07 42 42 0

AR00004320 Data Quality Assessment 01OCT07 21APR08 139 139 0

AR00004330 Risk Assessment 01OCT07 21APR08 139 139 0

AR00004350 Evaluate and Determine Path Forward 29OCT07 21APR08 119 119 0

AG  SWMU Assessment Report/Site Evaluation Report

AR00004360 Prepare Site Evaluations/SWMU Assess Rpt 22APR08 12MAY08 15 15 0

AR00004380 DOE Review Site Eval/SWMU Assess Rpt 13MAY08 27MAY08 10 10 0

AR00004390 Inc DOE Comments 28MAY08 05JUN08 7 7 0

AR00004400 Submit Site Evaluation Report/SWMU Assess Rept 05JUN08 0 0 0

AR00004410 KDEP/EPA review 06JUN08 09JUL08 22 22 0

AR00004420 Incorporate Comments 10JUL08 08AUG08 22 22 0

AR00004500 Regulator Extension 11AUG08 10OCT08 44 44 0

AR00004430 Regs review Site Eval/SWMU Assessment Report 13OCT08 12NOV08 23 23 0

AR00004440 Regs Approve Site Eval/SWMU Assess Rpt 12NOV08 0 0 0

04.11.06.01.05.02  Addendum 1B

AC  Sampling & Analysis Plan

AR00004501 Sampling & Analysis Plan 30AUG07 05OCT07 26 26 0

AR00004502 DOE Review SAP 22OCT07 02NOV07 10 10 0

AR00004503 Incorporate DOE Comments on SAP 05NOV07 13NOV07 7 7 0

AR00004513 DOE Review of SAP 14NOV07 29NOV07 10 10 0

AR00004603 Incorporate DOE Comments on SAP 30NOV07 06DEC07 5 5 0

AR00004593 Submit SAP to Regs 28APR08 0 0 0

AR00004504 KDEP/EPA Review of SAP 29APR08 30MAY08 23 23 0

AR00004505 Incorporate KDEP/EPA Comments 02JUN08 18JUL08 33 33 0

AR00004506 SAP Final Review/Approved 21JUL08 15AUG08 20 20 0

AD  Site Preparation - Characterization

AR00004507 Prepare SIte-Specific Health and Safety Plan 29APR08 10JUN08 30 30 0

AR00004508 Work Packages 29APR08 10JUN08 30 30 0

AR00004509 Prepare Waste Management Documentation 29APR08 10JUN08 30 30 0

AR00004510 Cultural and T&E Survey/Analysis 29APR08 27MAY08 20 20 0

AR00004590 Civil Survey 29APR08 27MAY08 20 20 0

AR00004511 Clear and Grub 11JUN08 24JUN08 10 10 0

AR00004512 Internal Field Review 13JUN08 17JUN08 3 3 0

AE  Characterization

AR00004514 Soil Sampling 09SEP08 06OCT08 20 20 0
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AR00004515 Vegetation Sampling 09SEP08 06OCT08 20 20 0

AR00004516 Sample Analysis 07OCT08 04NOV08 21 21 0

AR00004517 Sample Validation 05NOV08 18DEC08 30 30 0

AF  Data Analysis

AR00004518 Data Quality Assessment 05NOV08 18DEC08 30 30 0

AR00004519 Risk Assessment 05NOV08 18DEC08 30 30 0

AR00004520 Evaluate and Determine Path Forward 05DEC08 18DEC08 10 10 0

AG  SWMU Assessment Report/Site Evaluation Report

AR00004521 Prepare Site Evaluations/SWMU Assess Rpt 05NOV08 13JAN09 45 45 0

AR00004522 DOE Review Site Eval/SWMU Assess Rpt 14JAN09 28JAN09 10 10 0

AR00004523 Inc DOE Comments 29JAN09 06FEB09 7 7 0

AR00004524 Submit Site Evaluation Report/SWMU Assess Rept 06FEB09 0 0 0

AR00004525 KDEP/EPA review 09FEB09 10MAR09 22 22 0

AR00004595 Regulator Extension 11MAR09 12MAY09 44 44 0

AR00004526 Incorporate Comments 13MAY09 10JUN09 20 20 0

AR00004527 Regs review Site Eval/SWMU Assessment Report 11JUN09 15JUL09 23 23 0

AR00004528 Regs Approve Site Eval/SWMU Assess Rpt 15JUL09 0 0 0

04.11.06.01.05.03  Addendum 2

AC  Sampling & Analysis Plan

AR00004530 Sampling & Analysis Plan 12APR07 18SEP07 110 110 0

AR00004531 DOE Review SAP 19SEP07 16OCT07 20 20 0

AR00004532 Incorporate DOE Comments on SAP 17OCT07 19NOV07 24 24 0

AR00004592 DOE Review of SAP 20NOV07 05DEC07 10 10 0

AR00004602 Incorporate DOE Comments on SAP 06DEC07 12DEC07 5 5 0

AR00004542 Submit SAP to Regs 16APR08 0 0 0

AR00004533 KDEP/EPA Review of SAP 17APR08 19MAY08 23 23 0

AR00004534 Incorporate KDEP/EPA Comments 20MAY08 08JUL08 33 33 0

AR00004535 SAP Final Review/Approved 09JUL08 08AUG08 23 23 0

AD  Site Preparation - Characterization

AR00004536 Prepare SIte-Specific Health and Safety Plan 17APR08 29MAY08 30 30 0

AR00004537 Work Packages 17APR08 29MAY08 30 30 0

AR00004538 Prepare Waste Management Documentation 17APR08 29MAY08 30 30 0

AR00004539 Cultural and T&E Survey/Analysis 17APR08 14MAY08 20 20 0

AR00004589 Civil Survey 17APR08 14MAY08 20 20 0

AR00004540 Clear and Grub 30MAY08 12JUN08 10 10 0

AR00004541 Internal Field Review 03JUN08 05JUN08 3 3 0

AE  Characterization

AR00004543 Soil Sampling 11AUG08 08SEP08 20 20 0

AR00004544 Vegetation Sampling 11AUG08 08SEP08 20 20 0

AR00004545 Sample Analysis 09SEP08 09OCT08 23 23 0

AR00004546 Sample Validation 10OCT08 26NOV08 34 34 0

AF  Data Analysis

AR00004547 Data Quality Assessment 10OCT08 26NOV08 34 34 0

AR00004548 Risk Assessment 10OCT08 26NOV08 34 34 0

AR00004549 Evaluate and Determine Path Forward 13NOV08 26NOV08 10 10 0
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AG  SWMU Assessment Report/Site Evaluation Report

AR00004550 Prepare Site Evaluations/SWMU Assess Rpt 10OCT08 15DEC08 45 45 0

AR00004551 DOE Review Site Eval/SWMU Assess Rpt 16DEC08 31DEC08 10 10 0

AR00004552 Inc DOE Comments 02JAN09 09JAN09 6 6 0

AR00004553 Submit Site Evaluation Report/SWMU Assess Rept 15JAN09 0 0 0

AR00004554 KDEP/EPA review 16JAN09 17FEB09 22 22 0

AR00004594 Regulator Extension 18FEB09 21APR09 44 44 0

AR00004555 Incorporate Comments 22APR09 21MAY09 22 22 0

AR00004556 Regs review Site Eval/SWMU Assessment Report 22MAY09 22JUN09 21 21 0

AR00004557 Regs Approve Site Eval/SWMU Assess Rpt 22JUN09 0 0 0

04.11.06.01.05.04  Rubble Piles

AC  Sampling & Analysis Plan

AR00004559 Sampling & Analysis Plan 03MAY07 25OCT07 122 122 0

AR00004560 DOE Review SAP 26OCT07 08NOV07 10 10 0

AR00004561 Incorporate DOE Comments on SAP 09NOV07 26NOV07 10 10 0

AR00004591 DOE Review SAP 27NOV07 10DEC07 10 10 0

AR00004601 Incorporate DOE Comments on SAP 11DEC07 17DEC07 5 5 0

AR00004611 DOE Reviw of SAP 18DEC07 03JAN08 10 10 0

AR00004621 Incorporate DOE Comments on SAP 04JAN08 10JAN08 5 5 0

AR00004571 Submit SAP to Regs 16MAY08 0 0 0

AR00004562 KDEP/EPA Review of SAP 19MAY08 18JUN08 22 22 0

AR00004612 Regulator Extension 19JUN08 21AUG08 44 44 0

AR00004563 Incorporate KDEP/EPA Comments 22AUG08 23SEP08 22 22 0

AR00004564 SAP Final Review/Approved 24SEP08 27OCT08 24 24 0

AD  Site Preparation - Characterization

AR00004565 Prepare SIte-Specific Health and Safety Plan 19MAY08 30JUN08 30 30 0

AR00004566 Work Packages 19MAY08 30JUN08 30 30 0

AR00004567 Prepare Waste Management Documentation 19MAY08 30JUN08 30 30 0

AR00004568 Cultural and T&E Survey/Analysis 19MAY08 16JUN08 20 20 0

AR00004569 Clear and Grub 01JUL08 16JUL08 10 10 0

AR00004570 Internal Field Review 07JUL08 09JUL08 3 3 0

AE  Characterization

AR00004572 Field Screening 28OCT08 08DEC08 28 28 0

AR00004573 Vegetation Sampling 28OCT08 08DEC08 28 28 0

AR00004574 Sample Analysis 09DEC08 12JAN09 22 22 0

AR00004575 Sample Validation 13JAN09 02MAR09 34 34 0

AF  Data Analysis

AR00004576 Data Quality Assessment 13JAN09 02MAR09 34 34 0

AR00004577 Risk Assessment 13JAN09 02MAR09 34 34 0

AR00004578 Evaluate and Determine Path Forward 17FEB09 02MAR09 10 10 0

AG  SWMU Assessment Report/Site Evaluation Report

AR00004579 Prepare Site Evaluations/SWMU Assess Rpt 03MAR09 23MAR09 15 15 0

AR00004580 DOE Review Site Eval/SWMU Assess Rpt 24MAR09 06APR09 10 10 0

AR00004581 Inc DOE Comments 07APR09 16APR09 7 7 0

AR00004582 Submit Site Evaluation Report/SWMU Assess Rept 16APR09 0 0 0
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AR00004583 KDEP/EPA review 17APR09 18MAY09 22 22 0

AR00004613 Regulator Extension 19MAY09 22JUL09 44 44 0

AR00004584 Incorporate Comments 23JUL09 21AUG09 22 22 0

AR00004585 Regs review Site Eval/SWMU Assessment Report 24AUG09 22SEP09 21 21 0

AR00004586 Regs Approve Site Eval/SWMU Assess Rpt 22SEP09 0 0 0

04.11.06.01.05.05  SWMUs 541 & 492

AR00004596 Prepare and Submit Removal Not/AM 09FEB07 29JUN07 99 99 0

04.11.06.01.05.06  Removal Action

AR01100048 Develop Work Packages 23JUL10 19AUG10 20 20 0

AR01100058 Storm Water Management Plan 23JUL10 19AUG10 20 20 0

AR01100068 Design Documentation 23JUL10 19AUG10 20 20 0

AR01100078 Safety Basis Dcoumentation 23JUL10 19AUG10 20 20 0

AR01100128 Develop Landfill Packages 23JUL10 19AUG10 20 20 0

AR01100168 Procurement of Equipment 23JUL10 19AUG10 20 20 0

AR01100178 SOW for Lab 23JUL10 05AUG10 10 10 0

AR01100288 Civil Survey 23JUL10 20AUG10 21 21 0

AR01100298 Develop Excavation Permits 23JUL10 19AUG10 20 20 0

AR01100088 Sediment Control 20AUG10 31AUG11 258 258 0

AR01100108 Construct Haul Road/Staging Area 20AUG10 15OCT10 40 40 0

AR01100148 Internal Field Review 20AUG10 24AUG10 3 3 0

AR01100248 Mobilize Equipment 20AUG10 02SEP10 10 10 0

AR01100098 Clear and Grub 27AUG10 08SEP11 258 258 0

AR01100118 Excavation/Confirmation Sampling/Backfill 1-A/B 07SEP10 28FEB11 119 119 0

AR01100138 Disposal Onsite 07SEP10 28MAR11 139 139 0

AR01100208 Start Field Work 07SEP10 0 0 0

AR01100188 Sample Analysis 21SEP10 11APR11 139 139 0

AR01100198 Data Verficiation 28SEP10 18APR11 139 139 0

AR01100158 Disposal Offsite 05OCT10 26APR11 139 139 0

AR01100228 Excavation/Confirmation Sampling/Backfill Rub Pi 01MAR11 28MAR11 20 20 0

AR01100258 Demobilization 29MAR11 11APR11 10 10 0

AR01100238 Complete Field Work 26APR11 0 0 0

04.11.06.01.05.07  Addendum 3

AR01100218 Addendum 3 02JUL07* 24JUL07 15 15 0

04.11.06.01.05.08  Removal Action Completion Report

AR01100246 PREPARE REMOVAL ACTION COMPLETION REPORT 01MAR11 24MAY11 60 60 0

AR01100247 SURFACE WATER REMOVAL ACTION COMPLETION REPORT 01MAR11 02MAR12 253* 253* 0

AR01100280 INTERNAL REVIEW (D0) RmACR 25MAY11 01JUN11 5 5 0

AR01100249 INCORPORATE COMMENTS FROM INTERNAL REVIEW (D0) 02JUN11 10JUN11 7 7 0

AR01100250 ISSUE DRAFT RmACR TO DOE (D0) 10JUN11 0 0 0

AR01100251 DOE REVIEW DRAFT REMOVAL ACTION COMPLETION REPOR 13JUN11 24JUN11 10 10 0

AR01100252 DEVELOP COMMENT RESPONSE TABLE 27JUN11 05JUL11 5 5 0

AR01100253 COMMENT RESOLUTION MEETING WITH DOE 06JUL11 06JUL11 1 1 0

AR01100254 REVISE DRAFT D0 WITH DOE TECH COMMENTS 07JUL11 20JUL11 10 10 0
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AR01100255 INTERNAL COMMENT RESOLUTION REVIEW 21JUL11 27JUL11 5 5 0

AR01100256 REVISE THE DRAFT D0 28JUL11 03AUG11 5 5 0

AR01100257 ISSUE RmACR (D1) TO DOE 03AUG11 0 0 0

AR01100281 DOE LEGAL REVIEW 04AUG11 17AUG11 10 10 0

AR01100259 REVISE THE D1 RmACR WITH DOE LEGAL COMMENTS 18AUG11 24AUG11 5 5 0

AR01100260 INTERNAL/DOE CERTIFICATION/REPRODUCTION 25AUG11 31AUG11 5 5 0

AR01100261 ISS DRAFT RmACR TO EPA/KDEP (D1) 31AUG11 0 0 0

AR01100262 EPA/KDEP REVIEW DRAFT RmACR 01SEP11 28NOV11 60 60 0

AR01100263 DEVELOP COMMENT RESPONSE SUMMARY 29NOV11 01DEC11 3 3 0

AR01100264 INTERNAL/DOE TECH REVIEW OF CRS 02DEC11 05DEC11 2 2 0

AR01100265 REVISION TO CRS 06DEC11 06DEC11 1 1 0

AR01100266 ISSUE CRS FOR DOE LEGAL REVIEW 07DEC11 07DEC11 1 1 0

AR01100267 DOE LEGAL REVIEW OF CRS 08DEC11 09DEC11 2 2 0

AR01100268 REVISION TO CRS 12DEC11 12DEC11 1 1 0

AR01100269 DOE ISSUE CRS TO REGULATORS 13DEC11 13DEC11 1 1 0

AR01100270 CRS MEETING WITH REGULATORS AND DOE 14DEC11 14DEC11 1 1 0

AR01100271 INCORPORATE COMMENTS INTO D2 RmACR 15DEC11 21DEC11 5 5 0

AR01100272 INTERNAL/DOE TECH REVIEW OF D2 RmACR 22DEC11 30DEC11 5 5 0

AR01100273 REVISION TO D2 RmACR 03JAN12 05JAN12 3 3 0

AR01100274 ISSUE RmACR (D2) TO DOE 05JAN12 0 0 0

AR01100275 DOE LEGAL REVIEW OF D2 RmACR 06JAN12 25JAN12 13 13 0

AR01100276 REVISION TO D2 RmACR 26JAN12 30JAN12 3 3 0

AR01100277 INTERNAL/DOE CERTIFICATION/REPRODUCTION 31JAN12 02FEB12 3 3 0

AR01100278 ISSUE FNL RmACR TO EPA/KDEP (D2) 02FEB12 0 0 0

AR01100279 EPA/ KDEP REVIEW FINAL RmACR 03FEB12 02MAR12 21 21 0

AR01100286 EPA/KDEP APPROVE FINAL RmACR 02MAR12 0 0 0

04.11.06.01.05.09.01  Removal Notification and EE/CA

1RN  Removal Notification

AR02000000 Develop Draft Removal Notification 19DEC08 13JAN09 15 15 0

AR02000001 Internal review of Removal Notification 14JAN09 15JAN09 2 2 0

AR02000002 Issue draft Removal Notification to DOE Tech 16JAN09 0 0 0

AR02000003 Revision to Removal Notification 16JAN09 16JAN09 1 1 0

AR02000004 DOE tech Review Draft Removal Notification 20JAN09 26JAN09 5 5 0

AR02000005 Incorporate Comments from DOE on Draft Rem. Not. 27JAN09 28JAN09 2 2 0

AR02000006 Comments Resolution Meeting with DOE 29JAN09 29JAN09 1 1 0

AR02000007 Incorporate DOE comments into Removal Notificati 30JAN09 02FEB09 2 2 0

AR02000008 Internal Review of Removal Notification 03FEB09 03FEB09 1 1 0

AR02000009 Revise Removal Notification 04FEB09 04FEB09 1 1 0

AR02000010 Issue Removal Notification to DOE Legal 04FEB09 0 0 0

AR02000011 DOE Legal review of Removal Notifcation 05FEB09 11FEB09 5 5 0

AR02000012 Incorporate DOE Legal comments 12FEB09 12FEB09 1 1 0

AR02000013 Internal Review of Removal Notification 13FEB09 13FEB09 1 1 0

AR02000014 Revise Removal Notification 16FEB09 16FEB09 1 1 0

AR02000015 Issue Removal Notification to DOE for transmitta 17FEB09 17FEB09 1 1 0

AR02000016 DOE Issue Final Removal Notification to Reg 17FEB09 0 0 0

AR02000017 Regulator review of Removal Notification 18FEB09 17MAR09 20 20 0

AR02000018 Incorporate Regulator comments 18MAR09 19MAR09 2 2 0

AR02000019 Internal Review of Removal Notification 20MAR09 20MAR09 1 1 0

AR02000020 Revise Removal Notification 23MAR09 23MAR09 1 1 0

AR02000021 Issue Removal Notification to DOE Tech 23MAR09 0 0 0

AR02000022 DOE Tech Review of Removal Notification 24MAR09 25MAR09 2 2 0
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AR02000023 Revise with DOE Tech comments 26MAR09 26MAR09 1 1 0

AR02000024 Issue removal Notification to DOE Legal 26MAR09 0 0 0

AR02000025 DOE Legal Review Removal Notificiation 27MAR09 30MAR09 2 2 0

AR02000026 Revise Removal Notification with DOE Legal Comme 31MAR09 31MAR09 1 1 0

AR02000027 Internal review of Removal Notification 01APR09 01APR09 1 1 0

AR02000028 Issue Removal Notification to DOE for transmitta 02APR09 0 0 0

AR02000029 Revise Removal Notification 02APR09 02APR09 1 1 0

AR02000030 DOE Issue Removal Notification to Regs 03APR09 0 0 0

AR02000031 Regulator Review/Approval Removal Notification 06APR09 04MAY09 20 20 0

AR02000032 Approval of Removal Notification 04MAY09 0 0 0

AR02000033 EE/CA 19DEC08 14OCT09 205* 205* 0

AR02000034 Develop D0 EE/CA 19DEC08 04MAR09 50 50 0

AR02000035 PRS Peer Review 05MAR09 18MAR09 10 10 0

AR02000036 Revision to EE/CA 19MAR09 23MAR09 3 3 0

AR02000037 PRS Tech Editing 24MAR09 26MAR09 3 3 0

AR02000038 Revision to EE/CA 27MAR09 30MAR09 2 2 0

AR02000039 INTERNAL REVIEW (PRS Mgmt and Legal) 31MAR09 06APR09 5 5 0

AR02000040 INCORPORATE COMMENTS FROM INTERNAL REVIEW 07APR09 09APR09 3 3 0

AR02000041 Issue D0 EE/CA to DOE 09APR09 0 0 0

AR02000042 DOE Review D0 EE/CA 13APR09 24APR09 10 10 0

AR02000043 Develop Comment Response Table 27APR09 29APR09 3 3 0

AR02000044 COMMENT RESOLUTION MEETING WITH DOE 30APR09 30APR09 1 1 0

AR02000045 Revise draft D0 with DOE Tech comments 01MAY09 14MAY09 10 10 0

AR02000046 INTERNAL REVIEW (PRS Mgmt and Legal) 15MAY09 21MAY09 5 5 0

AR02000047 REVISE THE DRAFT D0 22MAY09 27MAY09 3 3 0

AR02000048 Issue D1 EE/CA to DOE FOR LEGAL REVIEW 27MAY09 0 0 0

AR02000049 DOE LEGAL REVIEW 28MAY09 10JUN09 10 10 0

AR02000050 REVISE DRAFT D1 WITH DOE LEGAL COMMENTS 11JUN09 01JUL09 15 15 0

AR02000051 INTERNAL/DOE CERTIFICATION/REPRODUCTION 06JUL09 17JUL09 10 10 0

AR02000052 DOE Issue D1 EE/CA to EPA/KY 17JUL09 0 0 0

AR02000053 EPA/KY Review D1 EE/CA 20JUL09 14AUG09 20 20 0

AR02000054 DEVELOP COMMENT RESPONSE SUMMARY 17AUG09 18AUG09 2 2 0

AR02000055 INTERNAL/DOE TECH REVIEW OF CRS 19AUG09 19AUG09 1 1 0

AR02000056 REVISION TO CRS 20AUG09 20AUG09 1 1 0

AR02000057 ISSUE CRS FOR DOE LEAGL REVIEW 21AUG09 21AUG09 1 1 0

AR02000058 DOE LEGAL REVIEW OF CRS 24AUG09 25AUG09 2 2 0

AR02000059 REVISION TO CRS 26AUG09 26AUG09 1 1 0

AR02000060 DOE ISSUE CRS TO REGULATORS 27AUG09 27AUG09 1 1 0

AR02000061 CRS MEETING WITH REGULATORS AND DOE 28AUG09 28AUG09 1 1 0

AR02000062 INCORPORATE COMMENTS INTO D2 EE/CA 31AUG09 01SEP09 2 2 0

AR02000063 INTERNAL/DOE TECH REVIEW OF D2 EE/CA 02SEP09 03SEP09 2 2 0

AR02000064 Issue D2 EE/CA to DOE FOR LEGAL REVIEW 04SEP09 0 0 0

AR02000065 REVISION TO D2 EE/CA 04SEP09 04SEP09 1 1 0

AR02000066 DOE LEGAL REVIEW OF D2 EE/CA 08SEP09 10SEP09 3 3 0

AR02000067 REVISION TO D2 EE/CA 11SEP09 11SEP09 1 1 0

AR02000068 DOE Issue D2 EE/CA to EPA/KY 14SEP09 0 0 0

AR02000069 INTERNAL/DOE CERTIFICATION/REPRODUCTION 14SEP09 14SEP09 1 1 0

AR02000070 EPA/KY Review D2 EE/CA 15SEP09 14OCT09 22 22 0

AR02000071 EPA/KY Approve D2 EE/CA 14OCT09 0 0 0

AR02000072 Public comment period 15OCT09 03DEC09 34 34 0
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AR02000073 CLOSE OF PUBLIC COMMENTS ON EE/CA 03DEC09 0 0 0

04.11.06.01.05.09.02  Action Memorandum

AR02000074 Action Memorandum 12JUN09 03JUN10 244* 244* 0

AR02000075 Prepare D0 Action Memorandum 12JUN09 11AUG09 41 41 0

AR02000076 PRS Peer Review 12AUG09 18AUG09 5 5 0

AR02000077 Revision to Action Memorandum 19AUG09 25AUG09 5 5 0

AR02000078 PRS Tech Editing 26AUG09 28AUG09 3 3 0

AR02000079 Revision to Action Memo 31AUG09 01SEP09 2 2 0

AR02000080 INTERNAL REVIEW (PRS Mgmt and Legal) 02SEP09 09SEP09 5 5 0

AR02000081 INCORPORATE COMMENTS FROM INTERNAL REVIEW 10SEP09 16SEP09 5 5 0

AR02000082 Issue D0 Action Memorandum to DOE 16SEP09 0 0 0

AR02000083 DOE REVIEWS D0 Action Memorandum 17SEP09 30SEP09 10 10 0

AR02000084 Develop Comment Response Table 01OCT09 06OCT09 4 4 0

AR02000085 COMMENT RESOLUTIONS MEETING WITH DOE 07OCT09 07OCT09 1 1 0

AR02000086 REVISE DRAFT D0 WITH DOE TECH COMMENTS 08OCT09 14OCT09 5 5 0

AR02000087 INTERNAL REVIEW (PRS Mgmt and Legal) 15OCT09 21OCT09 5 5 0

AR02000088 REVISE THE DRAFT D0 22OCT09 26OCT09 3 3 0

AR02000089 ISSUE Action Memorandum (D1) TO DOE LEGAL 26OCT09 0 0 0

AR02000090 DOE LEGAL REVIEW OF D1 ACTION MEMO 27OCT09 09NOV09 10 10 0

AR02000091 REVISE D1 ACTION MEMO W/ DOE LEGAL COMMENT 10NOV09 13NOV09 4 4 0

AR02000092 ISSE D1 ACTION MEMO TO DOE HQ 13NOV09 0 0 0

AR02000093 DOE HQ REVIEW 16NOV09 17DEC09 22 22 0

AR02000094 Close of Public Comment Period for EE/CA 03DEC09 0 0 0

AR02000095 Incorporate Public Comments into AM 04DEC09 10DEC09 5 5 0

AR02000096 Comment Resolution with DOE 18DEC09 18DEC09 1 1 0

AR02000097 INCORPORATE DOE HQ COMMENTS 21DEC09 22DEC09 2 2 0

AR02000098 INTERNAL/DOE CERTIFICATION/REPRODUCTION 23DEC09 31DEC09 5 5 0

AR02000099 DOE ISSUE Action Memorandum TO EPA/KY (D1) 05JAN10 0 0 0

AR02000100 EPA/KY REVIEW D1 Action Memorandum 06JAN10 04FEB10 21 21 0

AR02000101 DEVELOP COMMENT RESPONSE SUMMARY 05FEB10 08FEB10 2 2 0

AR02000102 INTERNAL/DOE TECH REVIEW OF CRS 09FEB10 09FEB10 1 1 0

AR02000103 REVISION TO CRS 10FEB10 10FEB10 1 1 0

AR02000104 ISSUE CRS FOR DOE LEGAL REVIEW 11FEB10 11FEB10 1 1 0

AR02000105 DOE LEGAL REVIEW OF CRS 12FEB10 15FEB10 2 2 0

AR02000106 REVISION TO CRS 16FEB10 16FEB10 1 1 0

AR02000107 DOE ISSUE CRS TO REGULATORS 17FEB10 17FEB10 1 1 0

AR02000108 CRS MEETING WITH REGULATORS AND DOE 18FEB10 18FEB10 1 1 0

AR02000109 INCORPORATE COMMENTS INTO D2 ACTION MEMO 19FEB10 22FEB10 2 2 0

AR02000110 INTERNAL/DOE TECH REIVEW OF D2 ACTION MEMO 23FEB10 24FEB10 2 2 0

AR02000111 ISSUE Action Memorandum (D2) TO DOE 25FEB10 0 0 0

AR02000112 REVISION TO D2 ACTION MEMO 25FEB10 25FEB10 1 1 0

AR02000113 DOE LEGAL REVIEW OF D2 ACTION MEMO 26FEB10 03MAR10 4 4 0

AR02000114 REVISION TO D2 ACTION MEMO 04MAR10 04MAR10 1 1 0

AR02000115 INTERNAL/DOE CERTIFICATION/REPRODUCTION 05MAR10 05MAR10 1 1 0

AR02000116 DOE ISSUE Action Memorandum TO EPA/KY (D2) 05MAR10 0 0 0

AR02000117 EPA/KY REVIEW AND APPROVE Action Memo 08MAR10 06APR10 21 21 0

AR02000118 DOE RECEIVE EPA/KY APPROVAL OF AM 06APR10 0 0 0

AR02000119 Action Memorandum SIGNATURE 07APR10 04MAY10 20 20 0

AR02000120 ISSUE SIGNED Action Memorandum TO EPA/KDEP 04MAY10 0 0 0

AR02000121 EPA/KDEP Action Memorandum SIGNATURE 05MAY10 03JUN10 21 21 0
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AR02000122 EPA/KDEP RETURN SIGNED Action Memorandum 03JUN10 0 0 0

04.11.06.01.05.09.03  Removal Action Work Plan

AR02000123 REMOVAL ACTION WORK PLAN 02SEP09 03SEP10 252* 252* 0

AR02000124 PREPARE REMOVAL ACTION WORK PLAN 02SEP09 25NOV09 60 60 0

AR02000125 PRS Peer Review 30NOV09 11DEC09 10 10 0

AR02000126 Revision to Removal Action Work Plan 14DEC09 18DEC09 5 5 0

AR02000127 PRS Tech Editing 21DEC09 29DEC09 5 5 0

AR02000128 Revision to RAWP 30DEC09 06JAN10 5 5 0

AR02000129 INTERNAL REVIEW (D0) RAWP 07JAN10 21JAN10 10 10 0

AR02000130 INCORPORATE COMMENTS FROM INTERNAL REVIEW (D0) 22JAN10 28JAN10 5 5 0

AR02000131 ISSUE REMOVAL ACTION WORK PLAN TO DOE (D0) 28JAN10 0 0 0

AR02000132 DOE REVIEW OF REMOVAL ACTION WORK PLAN 29JAN10 25FEB10 20 20 0

AR02000133 Develop Comment Response Table 26FEB10 04MAR10 5 5 0

AR02000134 COMMENT RESOLUTION MEETING WITH DOE 05MAR10 05MAR10 1 1 0

AR02000135 REVISE DRAFT D0 WITH DOE TECH COMMENTS 08MAR10 19MAR10 10 10 0

AR02000136 INTERNAL REVIEW (PRS Mgmt and Legal) 22MAR10 26MAR10 5 5 0

AR02000137 REVISE THE DRAFT D0 29MAR10 05APR10 5 5 0

AR02000138 ISSUE RAWP (D1) TO DOE FOR LEGAL REVIEW 05APR10 0 0 0

AR02000139 DOE LEGAL REVIEW OF D1 RAWP 06APR10 03MAY10 20 20 0

AR02000140 REVISE THE D1 RAWP WITH DOE LEGAL COMMENTS 04MAY10 17MAY10 10 10 0

AR02000141 INTERNAL/DOE CERTIFICATION/REPRODUCTION 18MAY10 01JUN10 10 10 0

AR02000142 DOE ISSUE RA WORK PLAN TO EPA/KY (D1) 03JUN10 0 0 0

AR02000143 EPA/KY REVIEW REMOVAL ACTION WORK PLAN 04JUN10 06JUL10 21 21 0

AR02000144 DEVELOP COMMENT RESPONSE SUMMARY 07JUL10 08JUL10 2 2 0

AR02000145 INTERNAL/DOE TECH REVIEW OF CRS 09JUL10 09JUL10 1 1 0

AR02000146 REVISION TO CRS 12JUL10 12JUL10 1 1 0

AR02000147 ISSUE CRS FOR DOE LEGAL REVIEW 13JUL10 13JUL10 1 1 0

AR02000148 DOE LEGAL REVIEW OF CRS 14JUL10 15JUL10 2 2 0

AR02000149 REVISION TO CRS 16JUL10 16JUL10 1 1 0

AR02000150 DOE ISSUE CRS TO REGULATORS 19JUL10 19JUL10 1 1 0

AR02000151 CRS MEETING WITH REGULATORS AND DOE 20JUL10 20JUL10 1 1 0

AR02000152 INCORPORATE COMMENTS INTO D2 RAWP 21JUL10 22JUL10 2 2 0

AR02000153 INTERNAL/DOE TECH REVIEW OF D2 RAWP 23JUL10 26JUL10 2 2 0

AR02000154 ISSUE RAWP (D2) TO DOE FOR LEGAL REVIEW 27JUL10 0 0 0

AR02000155 REVISION TO D2 RAWP 27JUL10 27JUL10 1 1 0

AR02000156 DOE LEGAL REVIEW 28JUL10 03AUG10 5 5 0

AR02000157 REVISION TO D2 RAWP 04AUG10 04AUG10 1 1 0

AR02000158 DOE ISSUE RA WORK PLAN TO EPA/KY (D2) 05AUG10 0 0 0

AR02000159 INTERNAL/DOE CERTIFICATION/REPRODUCTION 05AUG10 05AUG10 1 1 0

AR02000160 EPA/KY REVIEW OF REMOVAL ACTION WORK PLAN 06AUG10 03SEP10 21 21 0

AR02000161 EPA/KY APPROVAL OF REMOVAL ACTION WORK PLAN 03SEP10 0 0 0

04.11.06.01.06.01  Site Wide Walkover Survey

AR00005353 Develop Survey Plan 13APR07 14MAY07 22 22 0

AR00005363 Issue Survey Plan to DOE for review 14MAY07 0 0 0

AR00005373 DOE Review Survey Plan 15MAY07 14JUN07 22 22 0

AR00005383 Revise Survey Plan 15JUN07 16JUL07 20 20 0

AR00005393 Issue Survey Plan to DOE for Approval 16JUL07 0 0 0
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AR00005403 DOE Review/Approve Survey Plan 17JUL07 31DEC07 115 115 0

AR00005413 Procure Equipment/Staffing 02JAN08 12FEB08 29 29 0

AR00005423 Start Field Survey 13FEB08 0 0 0

AR00005433 Field Survey 13FEB08 11AUG09 375 375 0

AR00005463 Clear and Grub 13FEB08 07JUL09 350 350 0

AR00005443 Complete Field Survey 11AUG09 0 0 0

AR00005444 Develop SWMU Notification Letter 12AUG09 25AUG09 10 10 0

AR00005473 Develop a Final Survey Report 12AUG09 18DEC09 90 90 0

AR00005445 DOE Review SWMU Notification Letter 26AUG09 09SEP09 10 10 0

AR00005446 Inc DOE Comments on the SWMU Notification Letter 10SEP09 16SEP09 5 5 0

AR00005447 Submit SWMU Notification Letter to Regulators 16SEP09 0 0 0

04.11.06.01.06.02  Sampling & Analysis Plan/Site Evaluation

AC  Sampling & Analysis Plan

AR00005466 Sampling & Analysis Plan 12AUG09 17SEP09 26 26 0

AR00005467 DOE Review SAP 02OCT09 15OCT09 10 10 0

AR00005468 Incorporate DOE Comments on SAP 16OCT09 26OCT09 7 7 0

AR00005469 Submit SAP to Regs 26OCT09 0 0 0

AR00005470 KDEP/EPA Review of SAP 27OCT09 30NOV09 23 23 0

AR00005471 Incorporate KDEP/EPA Comments 01DEC09 14DEC09 10 10 0

AR00005472 SAP Final Review/Approved 15DEC09 20JAN10 23 23 0

AD  Site Preparation - Characterization

AR00005474 Prepare SIte-Specific Health and Safety Plan 27OCT09 09DEC09 30 30 0

AR00005475 Work Packages 27OCT09 09DEC09 30 30 0

AR00005476 Prepare Waste Management Documentation 27OCT09 09DEC09 30 30 0

AR00005490 Cultural and T&E Survey/Analysis 27OCT09 23NOV09 20 20 0

AR00005477 Clear and Grub 10DEC09 23DEC09 10 10 0

AR00005478 Internal Field Review 14DEC09 16DEC09 3 3 0

AE  Characterization

AR00005479 Soil Sampling 21JAN10 03MAR10 30 30 0

AR00005480 Vegetation Sampling 21JAN10 03MAR10 30 30 0

AR00005481 Sample Analysis 04MAR10 01APR10 21 21 0

AR00005482 Sample Validation 05APR10 14MAY10 30 30 0

AR00005511 Develop Landfill Package 05APR10 30APR10 20 20 0

AR00005521 Waste Disposal 03MAY10 03MAY10 1 1 0

AF  Data Analysis

AR00005483 Data Quality Assessment 05APR10 14MAY10 30 30 0

AR00005484 Risk Assessment 05APR10 14MAY10 30 30 0

AR00005485 Evaluate and Determine Path Forward 03MAY10 14MAY10 10 10 0

AG  SWMU Assessment Report/Site Evaluation Report

AR00005486 Prepare Site Evaluations/SWMU Assess Rpt 17MAY10 07JUN10 15 15 0

AR00005487 DOE Review Site Eval/SWMU Assess Rpt 08JUN10 21JUN10 10 10 0

AR00005488 Inc DOE Comments 22JUN10 30JUN10 7 7 0

AR00005489 Submit Site Evaluation Report/SWMU Assess Rept 30JUN10 0 0 0

AR00005501 KDEP/EPA review 01JUL10 03AUG10 22 22 0

AR00005491 Incorporate Comments 04AUG10 17AUG10 10 10 0

AR00005492 Regs review Site Eval/SWMU Assessment Report 18AUG10 17SEP10 22 22 0
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AR00005493 Regs Approve Site Eval/SWMU Assess Rpt 17SEP10 0 0 0
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